
N E T W O R K S  
One Discovery Square 12010 Sunset Hills Rd Suite 900 Reston, VA 20190 

VIA HAND DELIVERY 

Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th St., S.W. 
Washington, DC 20554 

2007 ANNUAL REPORT 

Re: TerreStar Networks Inc. 
2007 Annual Report for 2 GHz Mobile Satellite Service System 

Dear Ms. Dortch: 

TerreStar Networks Inc. (”TerreStar”), pursuant to Section 25.143(e)(l) of the 
Commission’s rules,l hereby submits its annual report for its 2 GHz Mobile Satellite 
Service (”MSS”) system. The information in this report is current as of September 30, 
2007.2 

Introduction 

TerreStar holds a letter of intent (”LOI”) authorization to provide MSS in the 
United States via TerreStar-1 using spectrum in the 2 GHz band? The LO1 
authorization permits the use of 10 MHz of 2 GHz MSS spectrum in each direction! 
TerreStar Networks (Canada) Inc., which is owned by TerreStar and TMI 

1 47 C.F.R. 5 25.143(e)(l). 
2 As stated later in the report, however, certain mformation concerning the status of the 
construction of TerreStar’s satellite is current as of the time that TerreStar filed a request for an 
extension of its launch milestone. 
3 See Order, DA 07-2028 (Int’l Bur., May 10, 2007); TMl Co17z~~z~1~icat io~zs  and Company, Limited 
Partnership, Order, 16 FCC Rcd 13808 (Int’l Bur. 2001); TMI Co~7~77z~nication~ and Conzpaizy, Limited 
Partnerslzip, and TerreStar Networks, h c .  Application for Rez~ie7u and Request for Stay, Memorandum 
Opinion and Order, 19 FCC Rcd 12603 (2004). 
4 See Use of Xetzimed Spectru171 iiz the 2 GHz Mobile Satellite Service Frequeizcy Bands, Order, 20 FCC 
Rcd 19696 (December 9,2005). 
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Communications and Company, Limited Partnership (”TMI”), holds an approval in 
principle issued by Industry Canada to operate TerreStar-1 in Canada? 

The LO1 authorization for TerreStar-1 originally was issued in 2001 to TMI. 
Earlier this year, the International Bureau granted a request to modify the LO1 
authorization by listing it in TerreStar’s name? Accordingly, the annual report for 
TerreStar-1, which in previous years had been filed by TMI, now will be filed by 
TerreStar. 

Status of Satellite Construction and Anticipated Launch Date 

TerreStar has made substantial progress in constructing TerreStar-1. Although 
circumstances in the manufacturing process that were beyond TerreStar’s control made 
it necessary for TerreStar to seek an extension of the milestone date by which TerreStar 
must launch TerreStar-1, construction is at an advanced stage. As of the time that 
TerreStar filed its milestone extension request, TerreStar’s satellite manufacturer, Space 
Systems/Loral (”Loral”), had installed 84% of hardware units of the main body of the 
satellite, had completed payload module level assembly and testing, had integrated the 
payload modules with the main structure, and was proceeding with the main body 
integration7 At that time, TerreStar already had paid 97% of the price of the satellites 
and had paid 70% of the price for launch of TerreStar-1 under the terms of its contract 
with Arianespace.9 Taking these facts into account, the International Bureau found, 
when it granted TerreStar’s extension request on October 3, that ”TerreStar has 
demonstrated a substantial and continuing commitment to satellite construction and 
system imp1 ementation.”lO 

There have been no material changes to TerreStar’s construction or launch 
schedule since its milestone extension was granted. TerreStar expects to launch 
TerreStar-1 by September 30,2008, and to commence operation of its 2 GHz MSS system 
by November 30,2008.11 

5 See Letter from Michael D. Connolly, Industry Canada, to Steven Nichols, TerreStar Networks 
(Canada) Inc., File No. 46215-1 (113554 CL) (April 27,2007). 
6 See Order, DA 07-2028 (Int’l Bur., May 10,2007). In a letter filed on May 15,2007, TerreStar 
requested that the Commission correct its records to reflect the fact that the parties had asked 
for the LO1 authorization to be listed in the name of TerreStar Networks Inc., and not (as had 
been stated in the May 10 order) in the name of TerreStar Networks, LLC. 
7 See I n  the Matter of TerreStnr Net7uorks, Iizc., Request for Milestone Extension, Memorandum 
Opinion and Order, File No. SAT-MOD-20070608-00080 (rel. Oct. 3,2007) (”MO&O) at fi 7. 
8 Id. 
9 Id. 
10 Id.  
11 MO&O at 7 11. 
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Clearance of terrestrial users from the 2000-2020 and 2180-2200 MHz MSS bands 
is a high priority, and TerreStar has an ongoing band clearance program. In the case of 
the 2000-2020 MHz band, as a practical matter it has been necessary for TerreStar to rely 
on Sprint Nextel’s nationwide band clearance e€forts.12 Sprint Nextel recently filed a 
joint petition with certain broadcast organizations seeking a 29-month extension of the 
deadline for clearing this band? TerreStar is evaluating the potential impact of the 
requested extension on its schedule. 

Listing of Non-Scheduled Outages 

N/ A (system not operational) 

Description of the Utilization of the In-Orbit Satellite System 

N/A (system not operational) 

Identification of any Space Stations Not Available for Service or Not 
Performing to Specifications 

N/ A (system not operational) 

12 See TerreStar’s Request For Proceeding to Expedite the BAS Relocation Process, WT Docket 
No. 02-55 and ET Docket Nos. 00-258 and 95-18 (April 2,2007) at 4-5. 
13 See Joint Petition for Waiver of Spriizt Nextel Coiyoration, the Association for Maximunz Service 
Television, lizc. (MSTV), tlze Natioizal Association of Broadcasters (NAB),  and tlze Society of Broadcast 
Eizgimers (SBE),  WT Docket No. 02-55, ET Docket No. 00-258 and ET Docket No. 95-15 (filed 
Sept. 4, 2007). 
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Please direct any questions concerning this report to the undersigned. 

Vice President for Regulatory Affairs 
TerreStar Networks Inc. 

cc: Helen Domenici, IB 
Roderick Porter, IB 
Gardner Foster, IB 
Cassandra Thomas, IB 
Fern Jarmulnek, IB 
Karl Kensinger, IB 
Andrea Kelly, IB 
Kathyrn Medley, IB 
Scott Kotler, IB 
Bill Bell, IB 
FCC Columbia Operations Center, Columbia MD 


